COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 03/ 2013

ESTI MATE SUMVARY 01: 44: 26
CONTI D: C18530 ESTI MATE NO 0010 PROG SPEC YR 2005
PCN: 18530- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 105.0 DAYS TI ME ALLOW 82 WORK DAYS
USB( VASQUEZ): 170 TO | 76 OVERL PERCENT TIME:  128. 05 ORI G TI VE ALLOW 82 WORK DAYS
PRQJECT NO. STU0062- 027
USB( VASQUEZ) : 170 TO | 76 OVERLAY
NAMVE OF RQAD: 006H
PRQJECT OOUNTI ES: DENVER ADAVS, REG ON 6
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 06/ 03/ 2013 DATE TI ME STARTED 07/09/2012
10100 DALLAS STREET DATE LET 05/ 10/ 2012 DATE WORK' BEGAN
DATE AWARDED 05/ 31/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 13/ 2012 DATE ACCEPTED
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 07/ 09/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 7,075, 084.50 PARTI Cl PATING $ 6, 288, 960. 26 $ 234, 605. 70
AWARD PRQJECT AM: $ 5,978, 111. 80 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 88. 89% TOTAL EARNI NGS 6, 288, 960. 26 234, 605. 70
FUNDS AVAI LABLE: $ 786, 124. 24 STOCKPI LED MATERI ALS 16, 291. 44 0.00
GROSS EARNI NGS 6, 305, 251. 70 234, 605. 70
TOTAL CLAI VB $ 0. 00 RETAI NAGE -89,671. 68 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6, 215, 580. 02 234, 605. 70
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 6, 215, 580. 02 234, 605. 70
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 234, 605. 70

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18530- BI D ESTI MATE RUN 06/ 03/ 2013
PRQIECT: STU0062- 027 ESTI MATE NO 0010 01: 44: 26
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 30. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0010 202- 00195 Renoval of Median Cover 336. 000 335. 700
Sy 0. 000 0. 00
24. 00000 335. 700 8, 056. 80
0015 202- 00203 Renoval of Curb and Gutter 1, 802. 200 1, 755. 200
LF 47.000 376. 00
8. 00000 1, 802. 200 14, 417. 60
0020 202- 00206 Renoval of Concrete Curb Ranp 55. 000 42. 400
Sy 12. 400 558. 00
45. 00000 54. 800 2, 466. 00
0025 202- 00220 Renoval of Asphalt Mat 450. 000 432. 000
Sy 0. 000 0. 00
9. 00000 432.000 3, 888. 00
0030 202- 00240 Renoval of Asphalt Mat (Pl aning) 256, 202. 000 256, 201. 400
Sy 0. 000 0. 00
1. 60000 256, 201. 400 409, 922. 24
0035 202- 00810 Renoval of Ground Sign 9. 000 2.000
EACH 7.000 385. 00
55. 00000 9. 000 495. 00
0040 202- 00821 Renoval of Sign Panel 19. 000 5. 000
EACH 14. 000 84. 00
6. 00000 19. 000 114.00
0045 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0.900 3,285. 00
3, 650. 00000 0. 900 3, 285. 00
0050 202-01170 Renoval of Guardrail Type 7 80. 000 80. 000
LF 0. 000 0. 00
17. 00000 80. 000 1, 360. 00
0055 202- 04002 d ean Cul vert 50. 000 7.000
EACH 26. 000 35, 100. 00

1, 350. 00000 33. 000 44, 550. 00



CONTI D C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 18530- BI D ESTI MATE RUN 06/ 03/ 2013
PRQJECT: STU0062- 027 ESTI MATE NO 0010 01: 44: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-04005 C ean Val ve Box 15. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0065 203-01597 Pot hol i ng 147. 000 147. 000
HOUR 0. 000 0. 00
190. 00000 147. 000 27, 930. 00
0070 207-00205 Topsoi | 275. 000 275. 000
CcY 0. 000 0. 00
32. 00000 275. 000 8, 800. 00
0075 208-00002 Erosion Log (12 Inch) 50. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0.00
0080 208-00034 Gravel Bag 686. 000 686. 000
LF 0. 000 0. 00
5. 00000 686. 000 3, 430. 00
0085 208-00045 Concrete Washout Structure 4. 000 4.000
EACH 0. 000 0. 00
800. 00000 4.000 3, 200. 00
0090 208- 00051 StormDrain Inlet Protection (Type 1) 100. 000 99. 100
LF 0. 000 0. 00
5. 00000 99. 100 495. 50
0095 208- 00052 StormDrain Inlet Protection (Type 2) 4.000 3. 300
LF 0. 000 0. 00
24. 00000 3. 300 79. 20
0100 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinent (Labor) 171. 000 170. 500
HOUR 0. 000 0. 00
47. 00000 170. 500 8,013.50
0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 000 7.200
HOUR 0. 000 0. 00
85. 00000 7.200 612. 00



CONTI D C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18530- BI D ESTI MATE RUN 06/ 03/ 2013
PRQIECT: STU0062- 027 ESTI MATE NO 0010 01: 44: 26
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 24.000
HOUR 0. 000 0. 00
125. 00000 24.000 3, 000. 00
0120 208- 00206 Erosi on Control Supervisor 90. 000 84.000
DAY 0. 000 0. 00
160. 00000 84. 000 13, 440. 00
0125 210- 00440 Repair Curb 620. 000 620. 000
LF 0. 000 0. 00
16. 00000 620. 000 9, 920. 00
0130 210-00866 Reset Fire Preenption Unit and Ti ner 0. 000 0. 000
EACH 0. 000 0. 00
730. 00000 0. 000 0. 00
0135 210-04010 Adj ust Manhol e 16. 000 15. 000
EACH 1. 000 560. 00
560. 00000 16. 000 8, 960. 00
0140 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2, 700. 00000 1. 000 2,700.00
0145 210- 04050 Adj ust Val ve Box 20. 000 20. 000
EACH 0. 000 0. 00
230. 00000 20. 000 4, 600. 00
0150 212-00006 Seedi ng (Native) 0. 330 0. 330
ACRE 0. 000 0. 00
2,100. 00000 0. 330 693. 00
0155 213-00003 *Mil ching (Weed Free) 0. 330 0. 330
ACRE 0. 000 0. 00
2,100. 00000 0. 330 693. 00
0160 213-00061 Mil ch Tacki fier 67. 000 66. 300
LB 0. 000 0. 00
5. 70000 66. 300 377.91
0165 240- 00000 W1dlife Biologist 50. 000 49. 000
HOUR 0. 000 0. 00

62. 00000 49. 000 3, 038. 00



CONTI D C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18530- BI D ESTI MATE RUN 06/ 03/ 2013
PRQIECT: STU0062- 027 ESTI MATE NO 0010 01: 44: 26
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 240-00010 Renoval of Nests 48. 000 47. 500
HOUR 0. 000 0. 00
44. 00000 47.500 2,090. 00
0175 304- 06007 Aggregate Base Course (Cl ass 6) 116. 000 115. 900
CcY 0. 000 0. 00
56. 00000 115. 900 6, 490. 40
0180 304- 06008 Aggregate Base Course (Cl ass 6) (Special) 284. 000 283. 900
CcY 0. 000 0. 00
41. 00000 283. 900 11, 639. 90
0185 403-00720 Hot M x Asphalt (Patching) (Asphalt) 95. 000 63. 910
TON 27.630 2,763.00
100. 00000 91. 540 9, 154. 00
0190 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 43, 400. 000 43, 158. 570
TON 178. 740 13,762. 98
77.00000 43, 337. 310 3,336,972. 87
0195 403-33841 Hot M x Asphalt (Gading S) (100) (PG 64-22) 238. 000 238. 000
TON 0. 000 0. 00
78. 00000 238. 000 18, 564. 00
0200 411-03354 Asphalt Cenent Performance G ade (PG 64-22) 9. 000 8. 800
TON 0. 000 0. 00
600. 00000 8. 800 5, 280. 00
0205 411-10255 Enul si fied Asphalt (Sl ow Setting) 12, 335. 000 12, 334. 890
GAL 0. 000 0. 00
4. 00000 12, 334. 890 49, 339. 56
0210 420- 00505 Ceotextile (paving) (Spec) 10, 765. 000 10, 765. 000
SY 0. 000 0. 00
1. 30000 10, 765. 000 13, 994. 50
0215 503-00036 *Drilled Caisson (36 Inch) 95. 000 95. 000
LF 0. 000 0. 00
235. 00000 95. 000 22,325.00
0220 503-00048 *Drilled Caisson (48 Inch) 21. 000 21.000
LF 0. 000 0. 00
270. 00000 21.000 5, 670. 00



CONTI D: C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18530- BI D ESTI MATE RUN 06/ 03/ 2013
PRQJECT: STUW0062- 027 ESTI MATE NO. 0010 01: 44: 26
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 375. 000 375. 000
LF 0. 000 0. 00
17. 00000 375. 000 6, 375. 00
0230 606-00705 Quardrail Type 7 (Special) 585. 000 585. 000
LF 0. 000 0. 00
53. 00000 585. 000 31, 005. 00
0235 606- 01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0. 00
1, 650. 00000 3. 000 4, 950. 00
0240 606- 01370 *Transi tion Type 3G 4.000 4.000
EACH 0. 000 0. 00
1, 420. 00000 4.000 5, 680. 00
0245 606- 01380 *Transition Type 3H 2. 000 2.000
EACH 0. 000 0. 00
820. 00000 2.000 1, 640. 00
0250 606- 01385 *Transition Type 3J 1. 000 1.000
EACH 0. 000 0. 00
720. 00000 1. 000 720. 00
0255 606- 01390 *End Anchorage Type 3K 1. 000 1.000
EACH 0. 000 0. 00
960. 00000 1. 000 960. 00
0260 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 900. 00000 2.000 3, 800. 00
0265 606- 02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0270 606-99999 CQuardrail Type 7 (Precast) 220. 000 220. 000
LF 0. 000 0. 00
44. 00000 220. 000 9, 680. 00
0275 608- 00006 Concrete Sidewal k (6 |nch) 10. 000 10. 000
Sy 0. 000 0. 00
63. 00000 10. 000 630. 00



CONTI D C18530 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18530-BI D ESTI MATE RUN 06/ 03/ 2013
PRQJECT: STU0062- 027 ESTI MATE NO 0010 01: 44: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 608-00010 Concrete Curb Ranp 62. 000 61. 700
SY 0. 000 0. 00
130. 00000 61. 700 8, 021. 00
0285 608-00015 Det ect abl e Vr ni ngs 371. 000 371. 000
SF 0. 000 0. 00
67. 00000 371. 000 24,857. 00
0290 609-21010 Curb and Qutter Type 2 (Section |I-B) 6, 757. 000 6, 756. 800
LF 0. 000 0. 00
11. 00000 6, 756. 800 74, 324. 80
0295 609-21020 Curb and Gutter Type 2 (Section I1-B) 142. 000 141. 300
LF 0. 000 0. 00
24. 00000 141. 300 3,391. 20
0300 610- 00020 Medi an Cover Material (Patterned Concrete) 173. 000 172. 950
SF 0. 000 0. 00
12. 00000 172. 950 2,075. 40
0305 612-00001 Del i neator (Type I) 40. 000 0. 000
EACH 37.000 629. 00
17. 00000 37.000 629. 00
0310 612-00002 Del i neator (Type I1) 107. 000 0. 000
EACH 107. 000 1, 926. 00
18. 00000 107. 000 1, 926. 00
0315 612-00003 Delineator (Type I11) 20. 000 0. 000
EACH 16. 000 304. 00
19. 00000 16. 000 304. 00
0320 613-00206 2 Inch Electrical Conduit (Bored) 5, 000. 000 4,981. 000
LF 0. 000 0. 00
8. 00000 4,981. 000 39, 848. 00
0325 613-00306 3 Inch Electrical Conduit (Bored) 1, 850. 000 1, 806. 000
LF 0. 000 0. 00
11. 00000 1, 806. 000 19, 866. 00
0330 613-01200 2 Inch Eectrical Conduit (Plastic) 221. 000 221.000
LF 0. 000 0. 00
7.00000 221. 000 1, 547. 00



CONTI D: C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18530-BI D ESTI MATE RUN 06/ 03/ 2013
PRQIECT: STUW0062- 027 ESTI MATE NO. 0010 01: 44: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 613-01300 3 Inch Eectrical Conduit (Plastic) 146. 000 146. 000
LF 0. 000 0.00
9. 00000 146. 000 1,314.00
0340 613-07000 Pul' | Box (Special) 24.000 24.000
EACH 0. 000 0.00
400. 00000 24.000 9, 600. 00
0345 613-07023 Pul'l Box (24"x36"x24") 6. 000 6. 000
EACH 0. 000 0.00
540. 00000 6. 000 3, 240. 00
0350 613-07034 Pul'l Box (24"x36"x18") 20. 000 20. 000
EACH 0. 000 0.00
520. 00000 20. 000 10, 400. 00
0355 613-07040 Pul'l Box (30"x48"x24") 1. 000 1.000
EACH 0. 000 0.00
620. 00000 1.000 620. 00
0360 613-10000 Wring 1. 000 0.500
LS 0. 250 1, 425.00
5, 700. 00000 0.750 4,275.00
0365 614-00011 Sign Panel (Cass I) 80. 000 24.190
SF 40. 000 680. 00
17. 00000 64. 190 1,091.23
0370 614-00012 Sign Panel (Class Il) 170. 000 50. 000
SF 100. 000 2,300. 00
23. 00000 150. 000 3, 450. 00
0375 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 2. 000
Sl i pbase)
EACH 7.000 2,730.00
390. 00000 9. 000 3,510. 00
0380 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 5. 000
EACH 3.000 1, 590. 00
530. 00000 8. 000 4, 240. 00
0385 614-70336 Traffic Signal Face (12-12-12) 24.000 24.000
EACH 0. 000 0.00
630. 00000 24.000 15, 120. 00



CONTI D C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 18530-BI D ESTI MATE RUN 06/ 03/ 2013
PRQJECT: STU0062- 027 ESTI MATE NO 0010 01: 44: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 614-70560 Traffic Signal Face (12-12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
930. 00000 2.000 1, 860. 00
0395 614- 72860 Pedestrian Push Button 8. 000 0. 000
EACH 8. 000 1, 760. 00
220. 00000 8. 000 1, 760. 00
0400 614-72875 Loop Detector Wre 15, 000. 000 13, 802. 700
LF 0. 000 0. 00
3. 50000 13, 802. 700 48, 309. 45
0405 614-72876 Traffic Signal Vehicle Detector Amplifier (Loop Type) 10. 000 0. 000
EACH 0. 000 0. 00
660. 00000 0. 000 0.00
0410 614-72882 Traffic Signal Vehicle Detector (Mcro Type) 22.000 22. 000
EACH 0. 000 0. 00
810. 00000 22.000 17, 820. 00
0415 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0.00
14, 000. 00000 3. 000 42, 000. 00
0420 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
15, 000. 00000 2.000 30, 000. 00
0425 614-81165 Traffic Signal -Light Pole Steel (1-65 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
21, 500. 00000 1. 000 21, 500. 00
0430 614-84000 Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0435 614-85005 I npact Attenuator (Sand Barrel Array) 2.000 1. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 2.000 8, 000. 00
0440 625- 00000 Construction Surveyi ng 1. 000 0. 900
LS 0. 000 0. 00
15, 000. 00000 0. 900 13, 500. 00



CONTI D C18530 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18530- BI D ESTI MATE RUN 06/ 03/ 2013
PRQJECT: STU0062- 027 ESTI MATE NO 0010 01: 44: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
250, 000. 00000 1. 000 250, 000. 00
0450 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
9, 500. 00000 1. 000 9, 500. 00
0455 627-00005 *Epoxy Pavenent Mar ki ng 370. 000 363. 000
GAL 2.000 150. 00
75. 00000 365. 000 27, 375. 00
0460 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 832. 000 831. 200
GAL 0. 000 0. 00
29. 00000 831. 200 24,104. 80
0465 627-01001 *Preformed Plastic Paverment Marking (Type 1) 16, 000. 000 15, 259. 000
SF 54. 000 459. 00
8. 50000 15, 313. 000 130, 160. 50
0470 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 1, 082. 000 719. 000
111
) SF 193. 500 2,225.25
11. 50000 912. 500 10, 493. 75
0475 627-30332 *Preformed Plastic Paverment Marking (Xwal k-Stop Line) 15, 220. 000 8, 567. 100
SF 1, 012. 000 7,792.40
7.70000 9, 579. 100 73, 759. 07
0480 629-01110 Locate Monunents 2.000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0485 630- 00000 Fl aggi ng 4, 600. 000 4, 325. 000
HOUR 54. 250 1, 356. 25
25. 00000 4,379. 250 109, 481. 25
0490 630- 00003 Uni forned Traffic Control 867.500 653. 500
HOUR 214. 000 15, 408. 00
72. 00000 867. 500 62, 460. 00
0495 630- 00007 Traffic Control Inspection 100. 000 57. 000
DAY 7.000 630. 00
90. 00000 64. 000 5, 760. 00



CONTI D C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18530- BI D ESTI MATE RUN 06/ 03/ 2013
PRQIECT: STU0062- 027 ESTI MATE NO 0010 01: 44: 26
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 630-00012 Traffic Control Managenent 130. 000 98. 000
DAY 12. 000 7, 560. 00
630. 00000 110. 000 69, 300. 00
0505 630- 00025 Traffic Control Vehicle 867. 500 588. 150
HOUR 192. 600 1, 155. 60
6. 00000 780. 750 4,684. 50
0510 630-80001 Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0515 630-80335 Barricade (Type 3 MA) (Tenporary) 10. 000 9. 000
EACH 0. 000 0. 00
53. 00000 9. 000 477.00
0520 630-80341 Construction Traffic Sign (Panel Size A) 80. 000 44.100
EACH 0. 000 0. 00
11. 00000 44.100 485. 10
0525 630- 80342 Construction Traffic Sign (Panel Size B) 120. 000 94. 500
EACH 0. 000 0. 00
11. 00000 94. 500 1, 039. 50
0530 630-80343 Construction Traffic Sign (Panel Size O 24. 000 10. 800
EACH 0. 000 0. 00
11. 00000 10. 800 118. 80
0535 630- 80344 Construction Traffic Sign (Special) 144. 000 129. 600
SF 0. 000 0. 00
15. 00000 129. 600 1, 944.00
0540 630- 80355 Portabl e Message Sign Panel 5. 000 4. 500
EACH 0. 000 0. 00
2, 100. 00000 4. 500 9, 450. 00
0545 630- 80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0. 00
1, 600. 00000 3. 600 5, 760. 00
0550 630- 80360 Drum Channel i zi ng Devi ce 100. 000 90. 000
EACH 0. 000 0. 00
32. 00000 90. 000 2,880. 00



CONTI D C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 18530- BI D ESTI MATE RUN 06/ 03/ 2013
PRQIECT: STU0062- 027 ESTI MATE NO 0010 01: 44: 26
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 630-80380 Traffic Cone 600. 000 540. 000
EACH 0. 000 0. 00
2. 00000 540. 000 1, 080. 00
0560 630-85041 Mobi | e Attenuat or 200. 000 160. 000
DAY 24.000 10, 560. 00
440. 00000 184. 000 80, 960. 00
0565 700- 70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700- 70012 F/ A Asphalt Pavenent |ncentive 60, 101. 050 60, 101. 050
FA 0. 000 0. 00
1. 00000 60, 101. 050 60, 101. 05
0580 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 -10,973.720
FA -42.160 -42.16
1. 00000 -11, 015. 880 -11, 015. 88
0585 700- 70018 F/ A Roadway Snoot hness | ncentive 34, 681. 290 34, 681. 290
FA 0. 000 0. 00
1. 00000 34, 681. 290 34,681. 29
0590 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 -11,412. 990
FA 0. 000 0. 00
1. 00000 -11,412. 990 -11,412.99
0595 700- 70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70031 F/ A | NTERI M SURFACE REPAI R 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700- 70082 F/ A Furnish & Install El ectrical Service 10, 000. 000 0. 000
FA 24.030 24.03
1. 00000 24.030 24.03



CONTI D C18530 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18530-BI D ESTI MATE RUN 06/ 03/ 2013
PRQJECT: STU0062- 027 ESTI MATE NO 0010 01: 44: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0610 700- 70380 F/ A Erosi on Control 1, 000. 000 770. 290
FA 0. 000 0. 00
1. 00000 770. 290 770. 29
0690 630- 85006 I npact Atten (Sand Fill) (Tenp) |npact Attenuator Sand 1. 000 0. 900
Barrel Array 45 nph
EACH 0. 000 0. 00
3, 195. 00000 0. 900 2,875.50
0700 613-07000 Pul | Box (Spec) Pull Box (13" x 24" x 12") 5. 000 5. 000
EACH 0. 000 0. 00
385. 00000 5. 000 1, 925. 00
0705 613-70250 Lumin HPS (250 W Lum naire(HPS 250 W 2.000 2.000
EACH 0. 000 0. 00
440. 00000 2.000 880. 00
CAT 0200 CURRENT AMI  $ 6, 202, 956.54 $ 121,496.35$% 5,517, 197.62
CAT NOO300 STRUCTURES
0615 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 2, 340. 740 2, 340. 740
SY 0. 000 0. 00
9. 00000 2, 340. 740 21, 066. 66
0620 202- 00425 *Renoval of Bridge Railing 185. 000 185. 000
LF 0. 000 0. 00
9. 00000 185. 000 1, 665. 00
0625 202- 00453 Renoval of Portions of Present Structure (C ass 2) 1, 250. 000 1, 054. 820
Sy 190. 790 36, 250. 10
190. 00000 1, 245. 610 236, 665. 90
0630 202- 00460 Renoval of Portions of Present Structure (O ass 3) 40. 000 14.690
5% 17. 700 6, 726. 00
380. 00000 32.390 12, 308. 20
0635 202- 00504 Renoval of Expansion Device 805. 000 677.560
LF 0. 000 0. 00
150. 00000 677.560 101, 634. 00
0640 202-01170 Renoval of GQuardrail Type 7 670. 000 0. 000
LF 670. 000 11, 390. 00
17. 00000 670. 000 11, 390. 00



CONTI D C18530 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 18530- BI D ESTI MATE RUN 06/ 03/ 2013
PRQJECT: STU0062- 027 ESTI MATE NO 0010 01: 44: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0645 515-00120 Wat er proof i ng ( Menbr ane) 2,242.000 1, 463. 430
SY 724.900 9,423.70
13. 00000 2,188. 330 28, 448. 29
0650 518-01004 Bri dge Expansion Device (0-4 Inch) 243. 000 122. 000
LF 0. 000 0. 00
280. 00000 122. 000 34, 160. 00
0650 MATERI AL ALLOMNCE 0- 4" EXPANSI ON DEVI CE 121. 000
LF 0. 000 0. 00
134. 64000 121. 000 16, 291. 44
0655 518-03000 Sawi ng and Seal i ng Bridge Joint 295. 000 295. 000
LF 0. 000 0. 00
25. 00000 295. 000 7,375.00
0660 601- 04000 Concrete Oass E 225. 000 156. 590
CY 20.740 17, 421. 60
840. 00000 177.330 148, 957. 20
0665 602- 00000 Rei nforcing Steel 18, 000. 000 15, 068. 160
LB 1, 549. 500 3,253.95
2.10000 16, 617. 660 34, 897. 09
0670 606-11010 *Bridge Rail Type 10R 308. 000 0. 000
LF 308. 000 28, 644. 00
93. 00000 308. 000 28, 644. 00
0695 900- 00014 Added Item (Lunp Sun)/ Added | abor to contain 1. 000 1. 000
addi tional renoved
LS 0. 000 0. 00
13, 551. 30000 1. 000 13, 551. 30
CAT 0300 CURRENT AMI $ 781, 127.96 $ 113,109.35% 697, 054. 08
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0675 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0680 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00



Page 15

CONTI Dt C18530 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 18530-BI D ESTI MATE RUN 06/ 03/ 2013
PRQJECT: STU0062- 027 ESTI MATE NO 0010 01: 44: 26
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0685 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 91, 000. 00 $ 0.00$ 91, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 7,075,084.50 $ 234,605.70$ 6,305, 251. 70



